Project Summary Report
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SDMS Document 1D

-
Contractor's Name:

Project Resources Inc.

IHMWMWWW

202781
Contract Number: W9128F-04-D-0029 - —m -
Site Name & Location: VB 1-70 Superfund Site
Time Period: | 21AUG04 27AUG04 Report # - 011
Project Safety Report
Days Worked To Date: 72 Date of Last Accident; 8/12/04
Project Man-hours To Date: 22,320.75 Hours Worked w/o Accident: 4,608.50
Comments/lssues: None.
Project QC/QA Report
Project Deficiencies: | None.
Comments/lssues: None.
Project Schedule Report
Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNO04 30DEC04 16JUNO4A* 1SDECO4 55
Property Close-Out 310CT05 I5MAROS 15
Final Report 01DEC04 15JANOS 0
PROJECT 16JUNO4 15MAROS 16JUNOA* 15MAR(OS 30

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property owners were contacted and restoratlon appointments were scheduled.
Fourteen properties remediated to backfill this week.
Nine restoration appeintments completed for a total of 323 to date, Restoration agreements now up to the
total we are attempting to achieve for this years remediation goal of 300.
Eight completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O’Grady, CDPHE, on-site Wednesday, August 25, 2004 for a weekly

meeting.

Upcoming Project Activities

+« Remediation of 10 homes scheduled for next week,
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Project Quantities

Itern Unit Last Report To Date - o Comment -
Completed Properties Property 86 100
Square Footage Excavated SF 373,108 428,956

*Approximate totals
Project Photos

Additional Comments/Observations

| O None
27AUG04
Signed: Michelle Smith Date:
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